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CCR No. 97-0701

Logged Date 5/2/97

Rev. - Request Type CCR

Priority Routine |:|

Urgent

Emergency |:|

Affected Release A Change Class I

Title Update Pre-Release B Testbed Hardware-Software mapping baseline for NSIDC (Doc #: 420-TD-047-003)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:|

Start New Baseline |:|

Problem

The Pre-Release B Testbed NSIDC hardware-software mapping baseline needs to be updated for:
1. Restrict platform specific F90 compiler to SGI

2. Renumber CM server MSS-NSIDC-1 to MSS-NSIDC-2

3. Renumber MSS server MSS-NSIDC-4 to MSS-NSIDC-1

4. Install netls and xterm server on MSS-NSIDC-2 (CM server)

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securi Subcontret Sys. E Sys Verf
cience I:I ecurity D ubcontrci l:l ys. Eng l:l ysAcept El
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Evan Winston “Signed” Evan Winston 5/2/97
Signature Date
Office Pre B Testhed Office Manager “Signed” Narayan Prasad 5/2/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson  “Signed” Narayan Prasad 5/2/97
Signature Date
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